
POLREP #48 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMS DocID 2330162

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS TUESDAY, MAY 16, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 2
TAT - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

05/16/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 31,002 
$ 49,536 
$ 614,171 
$ 97,809 
$ 33,190

$ 63,500 
$ 76,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 301,000

TOTAL $ 825,708 $1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN 
THE SUB-BASEMENT; CONTINUOUS AIR MONITORING OF TANK 
CONDITIONS WAS CONDUCTED BY TAT.

B. ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN 
THE LACQUER BUILDING.

C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION 
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND CONTINUED 
WASTESTREAMING TANK/VAT MATERIALS.

D. ERCS BEGAN FILLING USTs WITH CONCRETE; A TOTAL OF 2 
TANKS WERE FILLED THIS DATE.

E. ERCS CONTINUED CRUSHING RCRA EMPTY DRUMS; MATERIALS
ARE BEING PUT INTO ONSITE ROLLOFF CONTAINER FOR 
TRANSPORTATION AND DISPOSAL. A TOTAL OF
APPROXIMATELY 70 DRUMS HAVE BEEN CRUSHED TO DATE.



III. FUTURE ACTIONS
%

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA 
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID 
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE 
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE 
TANK CONTENTS TO CONTINUE.

E. ERCS TO CLOSE OUT USTs BY FILLING WITH CONCRETE.

F. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

G. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

H. ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE 
TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE 
CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A 
SLUDGE BOX FOR FUTURE DISPOSAL.

I. ERCS TO CONTINUE CUTTING/CRUSHING RCRA EMPTY DRUMS 
AND FILL ONSITE ROLLOFF; ROLLOFF TO BE PICKED UP 
FOR TRANSPORTATION AND DISPOSAL.

* * * **************** 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




